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WORK STATUS REPORT

W
Schedule Is Weather Dependent
ws SCWATE R INFORME DE ESTADO DE TRABAJO

DELIVERING THE ESSENTIAL

El horario depende del clima

RE: Tanglewood Water Main Replacement, Contract No. PMO0O05A15, Task Order No.79,

BR6273A17

— agres
Construction, Corp.

Activity Number |Activity Name

1|Laying New Relocation 8" Water Main in Buchanan Street

2|Pressure Test and Water Sample Relocation 8" Main Buchanan Street 18-Jan-22

3|Test Pits and Saw Cut 49th Avenue 17-Jan-22| 20-Jan-22 4| Day(s)
4|Martin Luther King Jr. Holiday - Project Idle 17-Jan-22| 17-Jan-22 1|Day(s)
5|Laying New Relocation 8" Water Main in 49th Avenue 19-lan-22| 21-Jan-22 3|Day(s)

Project Team Contact Information - Contacto Para Informacion/Preqguntas

e Indira Gonzales, Design Project Manager/Inspector: 301-206-8533

Indira.Gonzales@wsscwater.com

¢ Abolanle Onasanya, Construction Contract Manager: 240-495-1329

Abolanle.Onasanya@wsscwater.com

¢ Contact WSSC Water’s 24-Hour Emergency Call Center at 301-206-4002 in the event of

awater or sewer emergency.
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